MONTHLY SUMMARY REPORT
TechLaw, Inc. START 4 Region 3 - West
Year Two - Task Order 001
Reporting Period: 11/26/11 - 12/30/11

Project Name: Dimock Residential TDD Number: TLO1-11-12-001
Groundwater Site

Amendment: N/A Completion Date: 06/30/12

LOE Charged This Period: | Ex. 4 - CBI LOE as of 12/30/11: {Ex. 4-CBI|
LOE Ceiling: |Ex.4 - CBI LOE Percent as of 12/30/11: {exs-ca!
Cost Charged this Per10d‘EX4CB| Cost as of 12/30/11:{Ex. 4 - CBI

Cost Ceiling: : Ex. 4 - CBI Cost Percent as of 12/30/11: iex.4-csi
EPA TM: Rich Fetzer Project Manager: Suddha Graves

Descriptive Paragraph:

On December 19, 2011, TechLaw was tasked to sample up to 40 residential homes the first week
of January 2012 in Dimock, Pennsylvania. TechLaw immediately began coordinating with EPA
to develop a Sampling and Analysis Plan. TechLaw drafted a health and safety plan to cover the
expected tasks to be completed in the field. Initially, it was uncertain whether the samples could
be analyzed under the EPA DAS program, so TechLaw began work on the procurement process of
subcontracting private laboratories who could perform the analysis within the specific
requirements of the project. TechLaw was informed on December 22, 2011, that the OASQA lab
in Fort Meade, MD, could analyze a majority of the required parameters under the DAS program.
TechLaw modified the bid proposals to the private laboratories to address the remaining
parameters. Due to the potentially large number of bottleware, sampling supplies, and equipment
needed for this project, TechLaw began to identify the supplies needed and began to place orders
for the equipment.

As requested, on December 28, 2011, TechLaw mobilized 5 personnel to the Monroe County
Office of Emergency Management to meet with the OSC and to review sampling strategies and
processes that will be implemented for the project.

Due to the rapidly changing schedule of when the sampling was to occur, TechLaw expended a
large amount of time on continued coordination to ensure the personnel, equipment, sampling

supplies and subcontracted laboratories were available when needed.

TechLaw prepared the monthly summary report and reviewed the weekly financial reports for this
project.
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‘X TechLaw

Contract No. EP-S3-10-04

START Region 3 - Western Area
Financial Progress Report

Task Order 001 - TDD 01-11-12-001 - DIMOCK RESIDENTIAL GW

December - 2011

CLIN Category Description Billing Period CTD Period CTD Revenue Authorized Remaining
Rate Hours Hours Revenue
101A1 ENVIRONMENTAL SCIENTIST
101A11  BIOLOGIST
101A12  GEOLOGIST
101A15 HYDRO GEOLOGIST E x [ C B I
101A3  RESPONSE SPECIALIST u
101A4 CHEMIST
101A7 ENV/CIVIL ENGINEER
Total Labor Ex. 4 - CBI
101B26  RENTAL VEHICLE - FWD $65.84 3.0 3.0 197.52 $197.52
Total Equipment 3.0 3.0 $197.52 $197.52
Travel TRAVEL - AIRLINES $476.80 $476.80
TRAVEL - HOTEL $326.48 $326.48
TRAVEL - MEALS $230.00 $230.00
Total Travel $1,033.28 $1,033.28
Total Materials & Supplies Ex_ 4 - C BI
G&A - s
Total Costs Ex. 4 - CBI i
TDD 01-11-12-001 Total Ex. 4 - CBI
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X TechLaw

START Region 3 - Western Area
LABOR SUMMARY REPORT
Task Order 001 - TDD 01-11-12-001 : DIMOCK RESIDENTIAL GW

Contract No. EP-S3-10-04
December - 2011

Site ID Action Code Firm Employee Name Current Hours CTD Hours

CLIN 101A1 - ENVIRONMENTAL SCIENTIST
A3TA RS TechLaw JOSEPH CARTER

SUDDHA GRAVES Ex. 4 - CBI

WILLIAM HUGGINS

CLIN 101A11 - BIOLOGIST
A3TA RS TechLaw MICHAEL FERRIER Ex. 4 -CBI ;

CLIN 101A12 - GEOLOGIST

A3TA RS TechLaw MAC MCRAE i Ex. 4 - CBI i

CLIN 101A15 - HYDRO GEOLOGIST
A3TA RS TechLaw JOSEPH BAER E Ex. 4-CBI i

CLIN 101A3 - RESPONSE SPECIALIST
A3TA RS TechLaw BRIAN BURRIS i Ex.4 - CBI :

CLIN 101A4 - CHEMIST
A3TA RS TechLaw MARLIN NANCE i Ex. 4 - CBI :

CLIN 101A7 - ENV/CIVIL ENGINEER

A3TA RS TechLaw MICHELLE DALLESSANDRO i EX 4~ CBi ;
Total i Ex. 4 - CBI i
Business Confidential Page 83 Jan 13, 2012

DIM0067242 DIM0067245



X TechLaw

START Region 3 - Western Area
Fixed Rate Equipment Detail Report

Task Order 001 - TDD 01-11-12-001 - DIMOCK RESIDENTIAL GW

Contract No. EP-S3-10-04
December - 2011

CLIN Category Unit Usage Date Current Qty Current Cumulative Cumulative
Price (Wk Ending) Cost Qty Cost
101B26 RENTAL VEHICLE - FWD EEx.4-cBIE 12/30/2011 3.0

TDD 01-11-12-001 Total Ex- 4 - CBI
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X TechLaw

wuality &

Contract No. EP-S3-10-04

Category

START Region 3 - Western Area
ODC & Travel Detail Report

Task Order 001 - TDD 01-11-12-001 - DIMOCK RESIDENTIAL GW

Employee/Vendor Name

Transaction Dates & Descriptions

December - 2011

Current Period Cumulative

Cost Costs

MATERIALS & SUPPLIES

TRAVEL - AIRLINES
TRAVEL - HOTEL

TRAVEL - MEALS

GRAVES, SUDDHA
GRAVES, SUDDHA

DALLESSANDRO, MICHELLE A.

HOOTON, NATALIE
GRAVES, SUDDHA

DALLESSANDRO, MICHELLE A.

GRAVES, SUDDHA

DALLESSANDRO, MICHELLE A.

Dec 30 2011 / Stress fluids

Dec 29 2011 / stress fluids

Dec 30 2011 / Courthouse fees
AIRFARE /Jan 3 2012 /Jan 13
HOTEL / Dec 30 2011 / Strouds
HOTEL / Dec 30 2011 / Strouds
MEALPD / Dec 28 2011 / Dec 30
MEALPD / Dec 28 2011 / Dec 30

Other Direct Cost Total
G&A On Total Indirect Cost

G&A On Total Subcontractor Costs

TDD 01-11-12-001 Total
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